estern New York Remediation Section

Week ending May 8, 2015

ED_001164_00023560-00001



ED_001164_00023560-00002



ED_001164_00023560-00003



ED_001164_00023560-00004



ED_001164_00023560-00005



ED_001164_00023560-00006



NCIA PRPs informed provided individual responses on 2/13 regarding their willingness to
ontinue OU1 RD and OU3 RI/FS negotiations on the condition that upgradient parties
Sylvania (GTEOSI), General Instruments) participate. ERRD and ORC met on 2/24 and will
draft UAO for OU1 RD only. OU3 RI/FS will be fund lead and RPM to begin drafting
enforcement memo and funding package to nitiate RI/FS work. OU3 RI/FS to be conducted in
phases with the intent of re-initiating negotiations with PRPs after initial data has been collected.
ennifer drafted RACs SOW for OU3 RI/FS and has received comments from Pete.
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in July. ORC drafted the UAO to implement the RA for the Village of Union Springs. Review
underway.

GE plans to start the residential well evaluations on May 6th.

Peninsula Blvd (Gloria Sosa): OU1 RD: No change in status Tetra-Tech submitted the 100%
In-Situ RD on 12.15.14. RPM is revising the draft OU1 SSC per section chief’s comments.
OU1 SSC Appendices A & B (corrected) were sent by BC to NYSDEC on 2.2.15.

A 104(e) information request letter was sent to Cedarwood Cleaners on 2.5.15 and a response
was received 3.31.15. RPM and ORC are reviewing the response. RPM will work with ORC to
craft a 104(e) information request letter for Piermont.

RPM, and attorney will meet with civil investigator to discuss work to be performed on property
titles, previous and current owners, etc. The contract with Booze Allen for title search, etc,
should be in place soon.

NYSDEC submitted comments on the 60% ex-situ RD on 3.26.15 and the RPM is reviewing.

OU2 Source Area: See above in Proposed Plan.

Hooker Ruco (Mike Negrelli): No Change. PCOR has been drafted (targeting completion for
current FY). RPM met with the PRP on 3/12/15. Project status was discussed, including steps
necessary for completion of the PCOR. Additionally, PRP expressed interest in partially

deleting the site (the facility proper). We indicated this is possible pending completion of the
State’s RCRA action at the facility. Follow-up discussion regarding the MW-53 issue,
specifically whether contamination found in this well in 2013 could be traced to Hooker Ruco,
appears to be at least partly resolved with the State’s determination that actions taken at
Northrup Grumman are appropriately capturing PCE/TCE contamination from both that site and
the Hooker Ruco site. A meeting to discuss this further took place on 4/23/15. The site hydro
has been asked to review and respond to material presented by the PRP indicating that
MW-53 contamination derives from an unidentified upgradient source; once this issue is
resolved, we can proceed with the PCOR.

Forest Glen (Gloria Sosa): No change in status. Quarterly groundwater sampling conducted
week of 03.16.15. Goodyear submitted a report on the cap repair on 9/30/14. RPM has
reviewed and found the report acceptable. RPM will meet with hydro to discuss the groundwater
remedy, including the MNA. A meeting is being scheduled with Goodyear for May 2015. RPM
updated the status of the FYR recommendations in SEMS to be completed.

DuPont Necco Park: (Gloria Sosa). DuPont submitted a revised DNAPL monitoring schedule
for EPA consideration based on the sampling results of the last decade. RPM will meet with Ed
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Modica to discuss on May 6, 2015.

Walkill (Mike Negrelli): No change in status. Meeting with PRPs was held on 2/24/15. Issues
necessary for completion of the Work Plan were discussed. A follow up letter requesting
additional groundwater sampling was sent on 2/27/15. A final comment letter on the Work Plan
was sent to the PRPs on 3/17/15. The PRPs contractor sent a response requesting until October
2015 to submit a final draft Work Plan. EPA feels this is an overly conservative schedule and
has responded with a letter (dated 4/8/15) requesting that a work plan for soils remediation be
sent within 14 days and the work plan for groundwater be sent by August. On 4/24/15, the PRP
responded with a request of 30 days to submit the work plan for soils remediation. The
request was accepted by EPA.

Old Roosevelt Field (Sherrel Henry): OUl- RA: The contractor mobilized to the site for
construction activities on October 6, 2014. Connection of the three additional extraction wells
and the upgrades to the groundwater treatment plant to handle the additional volume of water

have been completed.

The contractor received correspondence from PSE&G regarding a service connection point and
voltage that can be supplied. Based on previous difficulty of the capability of PSE&G to provide
accurate information, the installation of conduit and conductors to the described termination
point will be completed following confirmation with PSE&G construction scheduling. The
schedule for completion of this work is unknown. The electrical inspection certificate was sent
to PSE&G on April 23", I am officially requesting that management follow up with the
manager to let him know that the certificate was submitted.

OU2- Eastern Plume RI: No Change in Status. Installation of the groundwater monitoring

wells were completed on November 19, 2014. All existing wells and new wells were sampled
from November 19-21, 2014. A meeting was held on February 25® with CDM Smith to discuss
the results of the RI field investigation. Data gaps were identified. CDM is preparing a letter to
propose a possible treatability study in combination with a request for installation of additional
wells.

Sinclair (Mike Negrelli): No change in status Payment of oversight bill was made on 1/26/15.
All environmental easements have been completed and registered with the County. We have
been in contact with SUNY and BP regarding a construction project on-site; they expect to break
ground sometime this spring and need to comply with the environmental easement and O&M
Plan. We are working with NYSDEC to ensure that the contractor is in compliance.

Hooker S Area (Kevin Willis): No change in status. A progress conference call with OCC and
DEC was held on 6/11 to discuss the NAPL tracer study report from 2010. OCC will be
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preparing a draft outline for our review of the S-Area Shallow Bedrock NAPL Tracer Study /
RRT Compliance Assessment. CRA says that they are submitting the Tracer analysis report
soon. Not here yet.

Olean-Alcas (Michael Walters): FMB ran an additional cost recovery report, dated 4/14/2015,
covering the time frame 11/01/2014 through 03/31/2015 for the EPA oversight of Alcas
OU2/0U3 activities. Approximately 70% of the additional total ($165K) may be directly
attributable to Alcas. (This report is still under internal review.) The PRN has been reviewed by
Virginia, Sharon Kivowitz is currently making the necessary modifications. The finalization of
the OU2/0U3 oversight costs is still in progress and 1s estimated to be about $800,000.

The OU2/0U3 RD/RA start will not be completed by 2™ Quarter but more likely will start by the
end of the 3™ Quarter.

Olean: Loohn’s: (Michael Walters): No change in status. The annual post-remedial
groundwater sampling event was conducted by EPA Edison on April 7, 2015. The results
should be received by next week.

Olean: AVX: (Michael Walters): Electronic site files, dating from 1998 to the present,
comprised of technical correspondences, reports, studies, including the OU2 ROD, have been
forwarded to Robert Keating (PSB) for inclusion into the Administrative Record for the OU2
ROD amendment. Since all the files are in electronic format it is anticipated that a draft AR list

could be ready for internal review and finalization within two weeks.

Olean: AVX: (Lorenzo Thantu): The Proposed Plan is being revised in its entirety while still
awaiting comments from ORC (Virginia) on a portion of the plan. A fully-revised Plan 1s
expected to be emailed to the AVX Team for final review by the end of the week.

Smithtown: (Gloria Sosa): A resident with a private well within the remedial area sent the
RPM an email on 4/20/15 that he had recently learned about the PCE contamination. He lives in
a home whose previous owner refused the offer for a connection to public water. There were
several homes that refused connection to public water. EPA has connected a few of these
“denied” homes since 2008 (when the majority of homes were connected). The resident
requested that EPA sample his private well. RPM is reviewing the RI data to determine if this
private well was sampled at that time. RPM & Section Chief are discussing next steps.

DESA is scheduled to sample the monitoring wells and surface water in June. At the last
sampling 2 years ago there were 2 wells with slightly elevated levels of PCE. Once this sampling
1s complete, EPA will review the data and the Groundwater Remedy Completion Strategy
determine if the remedy is complete. EPA will notify the homeowners of the “denied” homes at
that time.

Niagara County Refuse (Mike Negrelli): SCORPIOS report has been run for the current
billing cycle. It is under review.
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